

# ALMA LPO – Large Project Oversight Project

FINAL STEP by  
Procurement - closeout  
project to the State  
Board of Higher  
Education (SBHE) and  
Legislative Information  
Technology Committee  
(LITC)

- Academic System Librarians were instrumental to success of project
- Close-out Report comments:
- “The Ex Libris Project Manager commented she was impressed with a team this size – spread across such a large area (State of North Dakota) – working together (even during the pandemic) to make the training successful while experiencing very large changes on how to operate their business. Other projects the Ex Libris team had worked with were not as successful in the same situation. Great teamwork all around.”
- “The ODIN Project Team worked tirelessly to learn how Alma and Primo VE work. They watched endless hours of recorded training videos. They participated in weekly Tuesday meetings. They worked on configurations for their sites.”
- “All involved did the necessary work to keep the project on track.”
- CONGRATULATIONS to all of you!
- Of Note: The project came in under budget by 13.7%